Draft North University City Public Facilities Financing Plan FY 2007

Transportation Phasing Plan

Implementation
The Transportation Phasing Plan (TPP) establishes, as to building permits issued
after the date of City Council approval, the allowable levels of development for
North University City. These allowable levels of development are expressed in
overall Average Daily Trip (ADT). The trip generation factors adopted by the City
for each type of land use will be applied to development considered under this
Phasing Plan and the aggregate of ADT resulting from all development will be
measured against the limits of the Phasing Plan. The determination of equivalent
ADTs will be made when FBA charges for specific building permit applications
are determined by staff. Development by UCSD is not a part of the Transportation
Phasing Plan.

The improvements listed in the Phasing Plan are only those considered to be
critical to community-wide development levels. All other improvements shown in
the Public Facilities Financing Plan will be constructed as funded.

The intent of the Phasing Plan is to provide public improvements at the time of
need. Therefore, before exceeding the ADT level of each threshold, the required
improvements of the threshold must be committed to the satisfaction of the City
Engineer. Such commitment will be:

1. Improvement must be completed or open to public use, whichever occurs
first, or,

2. Improvement must be subject to an awarded construction contract by a
governmental agency.

It should be noted that this Phasing Plan is intended to serve as a guideline for
sequential development of public improvements. Because the geographic order of
development is not certain, it will be necessary to periodically review and revise
this Phasing Plan in order to reflect current land development proposals and
changing conditions in the community.

The original Phasing Plan was adopted by the City Council on April 11, 1988. The
original Transportation Phasing Plan section was revised for the current
Transportation Phasing Plan (refer to the April 2000 “North University City
Transportation Phasing Plan Report”). The April 11, 1988 Park Improvement
Phasing Plan is still valid.

Transition from Current Transportation Phasing Plan
This Transportation Phasing Plan (TPP) is based on the new travel forecast
modeling work that was conducted in the University community in 1997. The
original TPP, adopted in 1988, was based on the 1987 modeling work. The
forecast traffic volumes on the community streets changed significantly with the
new modeling work. The reasons for these changes are discussed in the
“University City Community Focused Transportation Study” report.
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A transition from the original TPP to the current TPP was needed to allow a
smooth implementation of the phasing plan. At the beginning of calendar year
2000, the original adopted TPP had a total traffic generation of 110,000 ADTs
since its inception. The allowable ADT level in Threshold 4 was 122,000. The
remaining allowable ADT was 12,000 (122,000 - 110,000 = 12,000). The current
TPP will allow the same 12,000 ADT for Threshold 1. Thus, Threshold 1 of the
current TPP corresponds with Threshold 4 of the original adopted TPP.

The original TPP Thresholds 2 and 3 were originally calculated from a 1995 base
starting point. The current TPP Thresholds 2 and 3 have the beginning of year
2000 as the starting point for the accumulations. These values were derived by
subtracting the ADT resulting from development in 1995 through 1999 from the
original ADTs that were based in 1995.

The Transportation Threshold Calculations table on the following page shows how
the current threshold ADT values were determined.

Only transportation projects that were needed to mitigate the LOS E, E/F and F
conditions between 1995 and buildout are included in the current TPP. Projects in
the original adopted plan that were not needed for mitigation purposes were not
carried to the current phasing plan.

UCSD traffic is not counted against phasing thresholds. Development subject to
the following thresholds includes all other projects, regardless of occupancy type,
without a valid building permit at the date of adoption of the Transportation
Phasing Plan by the City Council on August 15, 2000.

Maximum expected ADT from the year 2000 to buildout: 89,030.

NOTE: Traffic signals shall not be turned on until warrants are met and the City
Engineer determines that they are needed.
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Transportation Threshold Calculations
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Current Adopted Transportation Phasing Plan

By ADTs

1988 thru 1997 1997 thru 1999

1988 thru 1999

Community Traffic

Since 1988 Phasing Plan

74,600 35,400

110,000

Development Since 1995

1995 thru 1996 1997 thru 1999 1995 thru 1999
Development Since 1995 4.360 35,400 39,760
Transition Period
Threshold 4 Remaining
Allowable ADT Total 1988 thru 1999 ADT Allowable ADT
New Threshold 1 122,000 110,000 12,000

Transportation Phasing Plan

(approved FY 2001)

Total Allowable
ADT since 1995

Total 1995 thru 1999 ADT

Total Allowable
ADT from 2000

New Threshold 2

106,250

39,760

66,490

New Threshold 3

128,660

39,760

88,900
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THRESHOLD 1 - 12,000 ADTs®

Improvements required to the satisfaction of the City Engineer before exceeding Threshold 1 cumulative

ADT level.
FBA : - Funding Project Status/
Project Project Description Scheduled
Number Developer FBA | Other | construction Year
NUC-13 REGENTS ROAD - EXECUTIVE X X Completed. Phase I1
Phase | DRIVE TO GENESEE AVENUE of this project will
widen to a modified
For this requirement, restripe existing four-lane major street.
street (Eastgate Mall to Genesee Avenue)
to three-lane collector street.
NUC-21 NOBEL DRIVE EXTENSION AND X Completed.
INTERCHANGE AT 1-805.
(Combined 1. Construct new half-diamond
with NUC- interchange.
36) 2. Construct overcrossing plus left-
turn lane bike lane and sidewalk
on Nobel Drive from 1-805 to
Miramar Road.
3. Construct four-lane major street
4. Construct six-lane major street
with transition.
NUC-34 EASTGATE MALL - TOWNE X The portion from
CENTRE DRIVE TO MIRAMAR 1-805 to Eastgate
ROAD. Court is completed.
Repave and restripe existing street to a
three-lane collector street on Eastgate
Mall, east of 1-805 bridge to Miramar
Road

@The threshold is a cumulative total since the year of the 2000 Transportation Phasing Plan.

Allocation of Building Permits under the phasing plan is subject to Council Policy 600-36.
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THRESHOLD 2 - 66,490 ADTs®

Improvements required to the satisfaction of the City Engineer before exceeding Threshold 2 cumulative

ADT level.

FBA . Lo Funding Project Status/
Project Project Description Scheduled
Number Dev. FBA | Other | construction Year
NUC-3 GENESEE AVENUE - I-5 TO REGENTS ROAD X FY 2006

Widen Genesee Avenue from I-5 to Regents Road
to a modified six-lane major street.
NUC-33 JUDICIAL DRIVE - GOLDEN HAVEN DRIVE X X FY 2006
TO EASTGATE MALL.
Construct a four-lane major street on Judicial Drive
from Golden Haven Drive to Eastgate Mall.
NUC-34 EASTGATE MALL - TOWNE CENTRE DRIVE X FY 2010
Phase 2 TO MIRAMAR ROAD.
Widen to four-lane collector street east of the 1-805
bridge to Miramar Road. Repave and restripe
existing Eastgate Court to Miramar Road to a
three-lane collector street.
NUC-36 JUDICIAL DRIVE - GOLDEN HAVEN DRIVE. X COMPLETED
Construct a four-lane major street.
NUC-47 LA JOLLA VILLAGE DRIVE - TORREY PINES X X COMPLETED
Phase 3 ROAD TO I-805.

1. Widen LJ Village Drive from Torrey Pines
Road to Gilman Drive and Gilman Drive
Bridge to six-lane primary arterial.

2. Widen LJ Village Drive from Gilman Drive
Bridge to Villa La Jolla Drive to eight lanes.

®@The threshold is a cumulative total since the year of the 2000 Transportation Phasing Plan.

Allocation of Building Permits under the phasing plan is subject to Council Policy 600-36.

153




Draft North University City Public Facilities Financing Plan FY 2007

THRESHOLD 2 - 66,490 ADTs® - continued

Improvements required to the satisfaction of the City Engineer before exceeding Threshold 2 cumulative

ADT level.
FBA ] o Funding Project Status/
Project Project Description Scheduled
Number Developer FBA Other Construction Year
NUC-50 | MIRAMAR ROAD - 1-805 X FY 2006
EASTERLY RAMPS TO 300’ EAST
OF EASTGATE MALL.
Widen to eight lanes.
NUC-A GENESEE AVENUE - NOBEL X X FY 2012
DRIVE TO SR-52. Transnet
and State
Widen Genesee Avenue to a six-lane Funding
major street from Decoro Street to SR-
52.
NUC-C LA JOLLA VILLAGE DRIVE/ X X FY 2007

1-805 INTERCHANGE RAMPS.
1. Convert the existing full

cloverleaf to a partial cloverleaf.

2. Widen LJ Village Drive bridge
over 1-805, including the
approaches, to three through-
lanes plus an auxiliary lane in
each direction.

3. Widen LJ Village Drive from
Towne Centre Drive to the I-
805 southbound on/off ramps to
eight lanes, plus an auxiliary
eastbound lane.

@The threshold is a cumulative total since the year of the 2000 Transportation Phasing Plan.

Allocation of Building Permits under the phasing plan is subject to Council Policy 600-36.
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THRESHOLD 3 - 88,900 ADTs®

Improvements required to the satisfaction of the City Engineer before exceeding Threshold 3 cumulative

ADT level.

FBA | Funding Project Status/
Project Project Description Scheduled
Number Developer FBA Other Construction

Year
NUC-12 REGENTS ROAD - AT&SF BRIDGE X FY 2008
TO 100° NORTH OF LAHITTE Transnet
COURT.
Construct four-lane major street.
NUC-14 REGENTS ROAD - 100 FEET NORTH X FY 2008
OF LAHITTE COURT TO Transnet
GOVERNOR DRIVE.
Widen existing %2 width street to a four-
lane major street.
NUC-18 REGENTS ROAD - BRIDGE OVER X X FY 2009
AT&SF RAILROAD AND PORTION Transnet
OF THE FLOODPLAIN.
Construct four-lane bridge with
sidewalks.

@The threshold is a cumulative total since the year of the 2000 Transportation Phasing Plan.

Allocation of Building Permits under the phasing plan is subject to Council Policy 600-36.
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Park Improvement Thresholds

THRESHOLD 1 - 2,300 Dwelling Units (DUs)

Improvements required to the satisfaction of the City Engineer and the Director of Park and Recreation before
exceeding Threshold 1.

FBA Funding Project Status/
Project Project Description Scheduled
Number Developer FBA Other Construction

Year
NUC-28 DOYLE PARK RECREATION X COMPLETED
BUILDING.
Design and construction.
THRESHOLD 2 - 5,500 Dwelling Units (DUs)
FBA Project Funding Project Status/
Number Project Description Scheduled
Developer FBA Other Construction
Year
NUC-29 NOBEL ATHLETIC AREA PARK. X FY 2006
Design and construction.
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